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Bledsoe State Forest
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/010-02-2003
Demonstration Bridge

$430,350.00 John D. Hughes Structural Engrs
1220 Exhibits

Martin, A.
Fields, J.$395,200.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out

New Construction

1 Project ( Total Budgeted Cost of Projects )$430,350.00

Division of Forestry-Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/010-01-2008
Equipment Storage Buildings

$53,000.00 Finney, B.
$0.00 SBC Approved - Awaiting Contra 2/29/08: Awaiting documents from Div. of Forestry 

required for preparing review for SFMO

New Construction

1 Project ( Total Budgeted Cost of Projects )$53,000.00

Ellington Agricultural Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/000-01-2005
Reroof Porter Bldg

$265,000.00 The Larkin Group
Southern Roofing Co., Inc.

Law, V.
Fields, J.$231,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/24/2008

Re-roof

100/000-01-2007
HVAC Upgrade-Porter Lab

$781,000.00 SSOE, Inc. Qualey, B.
$687,280.00 Schematic Design Phase 2/29/08: Design NTP

1/14/08: Design Agreement executed
1/02/08: Contract at Commissioner's office
12/17/07: Design Contract to OBF
11/06/07: Contract is working, has not yet gone to 
Designer
11/07/07:  Project expected to be complete 12/2008

Renovation

100/000-02-2007
Window Replace-Moss Building

$235,000.00 Centric Architects Qualey, B.
$206,800.00 Schematic Design Phase 2/29/08: Design NTP issued

2/29/08: Design Agreement executed
1/07/08: Contract to Designer for signature
12/07:07:  Contract is working, has not yet gone to 
Designer 
11/07/07: Project expected to be complete 11/2008

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,281,000.00
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$1,764,350.00Department Totals:  Projects  Valued  at5 ( Total Budgeted Cost of Projects )
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